
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/02/2014

to 10/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14498-13-000-0

Estimate Summary By Project

Estimate Number: 0006

10/01/2014

Contract Location: Time Allowed:

4.926 MILES OF MILLING, PLANT MIX RESURFACING AND SHOULDER R

 

Contractor:

COLDITZ TRUCKING, INC. Date Let:

191 BILL DONALDSON CIRCLE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

BLAIRSVILLE GA 30512-4038 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

02/22/2013

03/08/2013

03/25/2013

03/26/2013

11/06/2013

03/25/2014

00/00/0000

365 Days

03/25/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

365 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,197,164.53

$1,197,164.53

$135,913.69

90.74%

Counties:

Franklin

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004493      $1,197,164.53 $1,197,164.53 $135,913.69 88.65% $14,935.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/02/2014

to 10/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14498-13-000-0

Estimate Summary By Project

Estimate Number: 0006

10/01/2014

Project Number: M004493      SR 51 - MILLING, PLMX RESF & SHLDR REHAB

 

M004493                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $869,000.68 $867,525.48 $1,475.20

Non-Participating $217,250.16 $216,881.36 $368.80

Total Earnings $1,086,250.84 $1,084,406.84 $1,844.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,086,250.84 $1,084,406.84 $1,844.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($25,000.00)

Total: $1,061,250.84 $1,046,315.84

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $14,935.00

$13,091.00($38,091.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/02/2014

to 10/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14498-13-000-0

Estimate Summary By Project

Estimate Number: 0006

10/01/2014

Project Number M004493      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 210-0200     GRADING PER MILE LM  4.679 4.697

 5500.000 .000

 

 

4.697 $.00 $25,833.50

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  10.000 32.000

EWAYS 125.000 .000

 

 

32.000 $.00 $4,000.00

0025 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  1,200.000 1,373.480

 75.060 .000

 

 

1,373.480 $.00 $103,093.41

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,310.000 2,316.380

L & H LIME 60.540 .000

 

 

2,316.380 $.00 $140,233.65

0045 413-1000     BITUM TACK COAT GL  9,727.000 10,624.000

 1.970 .000

 

 

10,624.000 $.00 $20,929.28

0055 647-6090     LOOP DETECTOR - EA  4.000 2.000

 370.000 2.000

6 FT X 6 FT

 

4.000 $740.00 $1,480.00

0060 647-6090     LOOP DETECTOR - EA  2.000 1.000

 670.000 1.000

6 FT X 40 FT

 

2.000 $670.00 $1,340.00

0080 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  8.250 8.794

 1600.000 .000

 

 

8.794 $.00 $14,070.40

0105 654-1001     RAISED PVMT MARKERS TP 1 EA  590.000 677.000

 3.250 .000

 

 

677.000 $.00 $2,200.25



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/02/2014

to 10/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14498-13-000-0

Estimate Summary By Project

Estimate Number: 0006

10/01/2014

Project Number M004493      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0115 654-1003     RAISED PVMT MARKERS TP 3 EA  65.000 83.000

 3.250 .000

 

 

83.000 $.00 $269.75

0120 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  900.000 953.000

E), TP PB 5.650 .000

 

 

953.000 $.00 $5,384.45

0140 700-6910     PERMANENT GRASSING AC  2.195 2.277

 450.000 .000

 

 

2.277 $.00 $1,024.65

0150 700-8000     FERTILIZER MIXED GRADE TN  .439 .000

 700.000 .620

 

 

.620 $434.00 $434.00

0165 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  10,625.000 11,022.222

 0.400 .000

 

 

11,022.222 $.00 $4,408.89

Category Amount: $1,844.00 $324,702.23

Project Total Amount: $1,844.00 $1,086,250.84


